
CONSULTANT PROCEDURE PROCESS 

REVISED KEY EVENT SCHEDULE   NOV 16, 2012 

(No Interview)  
 

Project # IM 0253-222 (18695)   I -25 Managed Lanes: US 36 to 120
th

            

Construction Management, Inspection and Materials Testing Services  

CDOT Region 6 

              

PUBLIC NOTICE PHASE  2  Week Ad  November 8 & November 15
th

  2012 

 

FIRST ADVERTISEMENT               11/08/2012 

SECOND ADVERTISEMENT               11/15/2012 

 

SHORT LIST  / FINAL SELECTION  PHASE 

 SUBMIT SOI/WP Revision SOIs due THURSDAY                 11/29/2012 

 SHORT LIST PANEL MEETING                         12/14/2013 

 FINAL SELECTION Chief Engineer Approval                12/18/2013  

            NOTIFICATION                                                                             12/18/2013   

 

NEGOTIATION PHASE 

 SUBMIT FINANCIAL PACKAGE              *01/08/2013  

 AUDIT REQUESTED                           *01/08/2012 

 AUDIT COMPLETED                  01/21/2012 

 COST NEGOTIATION MEETING             *01/23/2013 

 

FINAL CONTRACT PHASE  

 CONTRACT APPROVAL / EXECUTION            *02/30/2013 

 

 

*Activities that involve consultant  


